

Initial Project Planning Template

Date	25 April 2025
Team ID	Samrat, Mital, Chaitanya, Ratnadeep
Project Name	Global Malnutrition Trends: A Power BI Analysis (1983-2019)
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint (Phase)	Epic	User Story Number	Task / User Story	Story Points	Priority	Assigned To	Start Date	End Date
Sprint 1	Project Initialization and Planning	USN-1	Set up project workspace and tools, ensuring all team members have access.	2	High	Ratnadeep, Mital	24-04-2025	24-04-2025
		USN-2	Draft and finalize the problem statement and project objectives with team input.	3	High	Ratnadeep, Mital	24-04-2025	25-04-2025
		USN-3	Assign roles, responsibilities, and define communication channels for the team.	2	Medium	Ratnadeep	24-04-2025	25-04-2025
		USN-4	Prepare a detailed project proposal and get stakeholder approval.	3	High	Ratnadeep, Mital	25-04-2025	25-04-2025
Sprint 2	Data Collection and Preprocessing	USN-5	Identify, gather, and document relevant malnutrition datasets from trusted global sources.	3	High	Mital, Samrat	25-04-2025	26-04-2025
		USN-6	Import raw data into Power BI and organize it for analysis.	3	High	Mital, Chaitanya	26-04-2025	27-04-2025
		USN-7	Clean and preprocess the data: handle missing values, remove duplicates, and standardize formats.	5	High	Samrat, Chaitanya	27-04-2025	28-04-2025
		USN-8	Document data sources, preprocessing steps, and any assumptions made during cleaning.	2	Medium	Mital	28-04-2025	28-04-2025

Sprint 3	Data Visualization	USN-9	Design initial charts and graphs to represent malnutrition trends by year, region, and demographic.	4	High	Ratnadeep, Mital	28-04-2025	29-04-2025
		USN-10	Develop interactive visuals (filters, slicers, maps) for deeper data exploration in Power BI.	4	High	Mital, Samrat	29-04-2025	29-04-2025
		USN-11	Review and refine visualizations based on team feedback.	2	Medium	Ratnadeep, Chaitanya	29-04-2025	29-04-2025
Sprint 4	Dashboard	USN-12	Create a comprehensive dashboard integrating all key visuals and KPIs.	5	High	Ratnadeep, Mital	29-04-2025	30-04-2025
		USN-13	Ensure dashboard interactivity and user-friendliness for stakeholders.	3	High	Mital, Chaitanya	30-04-2025	30-04-2025
		USN-14	Test dashboard performance and make adjustments as needed.	2	Medium	Samrat, Chaitanya	30-04-2025	30-04-2025
Sprint 5	Report	USN-15	Draft a detailed report summarizing findings, insights, and recommendations from the analysis.	4	High	Ratnadeep, Mital	30-04-2025	30-04-2025
		USN-16	Review and finalize the report with input from all team members.	2	High	All	30-04-2025	30-04-2025
		USN-17	Prepare a presentation or summary slides for stakeholders.	2	Medium	Ratnadeep, Mital	30-04-2025	30-04-2025

List

Search list



Give feedback

Share Filter Group Format Chart More

☐	Type	# Key	Summary ↑	Status	Comments	Sprint	Assignee	Start date	Due date ↑	Labels	Created	Updated	Reporter	
☐	▼	SCRUM-5	Project Initialization and Planning	TO DO	Add comment		RS Ratnadeep Shinde	Apr 24, 2025	Apr 25, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-6	Set up project workspace and tools, ensuring all team memb...	TO DO	Add comment		MS Mital Shah	Apr 24, 2025	Apr 24, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-7	Draft and finalize the problem statement and project objecti...	TO DO	Add comment		MS Mital Shah	Apr 24, 2025	Apr 25, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-8	Assign roles, responsibilities, and define communication cha...	TO DO	Add comment		RS Ratnadeep Shinde	Apr 24, 2025	Apr 25, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-9	Prepare a detailed project proposal	TO DO	Add comment		MS Mital Shah	Apr 25, 2025	Apr 25, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	▼	SCRUM-10	Data Collection and Preprocessing	TO DO	Add comment		SP Samrat Patil	Apr 25, 2025	Apr 28, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-11	Identify, gather, and document relevant malnutrition dataset...	TO DO	Add comment		MS Mital Shah	Apr 25, 2025	Apr 26, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-12	Import raw data into Power BI and organize it for analysis.	TO DO	Add comment		C chaitnyaj183	Apr 26, 2025	Apr 27, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-13	Clean and preprocess the data: handle missing values, remov...	TO DO	Add comment		SP Samrat Patil	Apr 27, 2025	Apr 28, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-14	Document data sources, preprocessing steps, and any assum...	TO DO	Add comment		C chaitnyaj183	Apr 28, 2025	Apr 28, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	▼	SCRUM-15	Data Visualization	TO DO	Add comment		RS Ratnadeep Shinde	Apr 28, 2025	Apr 29, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-16	Design initial charts and graphs to represent malnutrition tre...	TO DO	Add comment		MS Mital Shah	Apr 28, 2025	Apr 29, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-17	Develop interactive visuals (filters, slicers, maps) for deeper d...	TO DO	Add comment		SP Samrat Patil	Apr 29, 2025	Apr 29, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-18	Review and refine visualizations based on team feedback.	TO DO	Add comment		C chaitnyaj183	Apr 29, 2025	Apr 29, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	▼	SCRUM-19	Dashboard	TO DO	Add comment		MS Mital Shah	Apr 29, 2025	Apr 30, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-20	Create a comprehensive dashboard integrating all key visual...	TO DO	Add comment		RS Ratnadeep Shinde	Apr 29, 2025	Apr 30, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-21	Ensure dashboard interactivity and user-friendliness for stake...	TO DO	Add comment		C chaitnyaj183	Apr 30, 2025	Apr 30, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	
☐	☒	SCRUM-22	Test dashboard performance and make adjustments as need...	TO DO	Add comment		SP Samrat Patil	Apr 30, 2025	Apr 30, 2025		Apr 24, 2025	Apr 24, 2025	RS Ratnadeep Shinde	

+ Create

Quickstart